WG

Lower WILLAMETTE GROUP

June 10, 2009

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2009

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2009

No field activities were performed during May.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA

e May 7, 2009: Revised Phase 2 Recalibration Results: Hydrodynamic Sedimentation Modeling for
Lower Willamette River.
e May 18, 2009: Lower Willamette River Sidescan Sonar Data Report.

Comments/Documents provided by EPA

e May 6, 2009: EPA provided review comments on the February 18, 2009 Stormwater Loading
Check-in Materials.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The following chemical analysis results were validated in May 2009:
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Round 3B Sediment Chemical Mobility - SBLT Elutriates

Data

Total # Received % %

Samples May Analysis  Validation
Lab  Analyte Group for Task 2009 Complete  Complete
ARl SBLT elutriate prep 44 0 100 NA
ARI  Conventionals 44 0 100 99
ARl  Metals 44 0 100 99
ARl PAH-SIM 44 0 100 99
ARl  Pesticides 44 0 100 99
ARl Phenols 44 0 100 99
ARl  Phthalates-SIM 44 0 100 99
ARl  SVOC 44 0 100 99
ARl  TPH 44 0 100 99
Vista Dioxins 16 0 100 99
Vista PCB congeners 44 0 100 99

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for June, July, August, September 2009 includes
the following:

o Early June 2009: Treatment Technologies Screening Table
e Mid June 2009: Disposal Site Screening Table.

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports. Submittal dates for several products related
to the RI/FS are not available, as EPA and LWG have not yet finalized the revised schedule for the RI/FS.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on several documents that have been submitted to
EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests
document approvals to verify that the terms of the ASOC are being met and issues are resolved to
maintain progress on the RI/FS. The LWG believes that several documents listed as future submittals in
Table 2 are no longer needed (see Status/Comments column) and requests that EPA review the list and
confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (206) 287-9130.

Sincerely,

P et

Keith Pine
LWG Technical Project Manager

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Greg Gervais, NOAA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Round 3B (FS) Side-scan Sonar September 2008 | Submitted 5/18/2009

Data Report

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009 TBD

calibration Report

Treatment Beneficial Use Market Mid February 2009 | Submitted 4/3/2009 5/1/2009

Survey

Treatment Technologies Screening Early May 2009 | Planned submittal date is
Table early June 2009
Disposal Site Screening Table Mid May 2009 | Planned submittal date is

mid June 2009

Notes:

! - Bolded Deliverables are primary deliverables per Section X1X., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 1
Compilation of Information for November 2007 | Submitted to EPA and DEQ
Sources Between RM 11 and 11.6 11/21/2007. Need written
East Bank of Portland Harbor response from DEQ and EPA
that upland sources are under
investigation consistent with
the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP Addendum 11/23/2005 | Submitted 11/23/2005; 12/8/2005
6: Sampling of Benthic approved with conditions on
Invertebrate Tissue 12/6/2005; a final QAPP
addendum is required
Final Round 2 QAPP Addendum 6: TBD | On 2/9/2006, the LWG
Sampling of Benthic Invertebrate submitted a response to EPA's
Tissue comments on the 11/23/2005
version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required. Need EPA
agreement that this final
QAPP is not required.
Hydro/Sed Modeling
Phase 2 Recalibration Results: 12/8/2006 | Submitted 12/8/2006: EPA
Hydrodynamic Sedimentation comments received 4/3/2007
Modeling for the Lower Willamette
River
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009
calibration Report
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment Sampling and
Analysis Plan

comments received 6/3/2005
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Round 2 Groundwater Pathway TBD | Outstanding issues to be

Assessment Sampling and Analysis addressed in TZW Appendix

Plan - Response to EPA Comments to Draft Rl Report.

Revised Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment Sampling and addressed in TZW Appendix

Analysis Plan (including Appendix to Draft Rl Report.

A - Site Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA

Shoreline Seeps at Human Use
Beaches

comments received 6/10/2005

Revised Round 2 FSP for Sampling
of Shoreline Seeps at Human Use
Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The
existing data from Outfall 22B
include the upland COls and
meet the data quality
requirements for risk
evaluation (Category 1/QAZ2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to
Attachment 2: Transition Zone provide final approval of this
Water FSP FSP. This revised FSP was
prepared and submitted after
the associated field work was
completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005:

Pathway Assessment SAP
Attachment 3: Supplement to
QAPP Addendum 3

Conditional approval of
proposed changes to the
QAPP addendum received
from EPA on 9/30/2005. EPA
needs to provide final
approval of this QAPP.
Approval to conduct sampling
was provided by EPA on
9/30/2005.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA
FSP Addendum 1 needs to provide final
Sampling Plans for ExxonMobil, approval of this FSP.
Siltronic, Gasco, and Arkema Approval to conduct sampling
was provided by EPA on
9/30/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA

FSP Addendum 2

needs to provide final
approval of this FSP.
Approval to conduct sampling
was provided by EPA on
10/13/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

EPA’s proposed fate and
transport modeling approach
will provide the needed
evaluation on monitored
natural recovery (MNR). We
propose that model be used to
identify any further MNR data
gaps and evaluations once it is
up and running.

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE.
The final TRV Selection TM
was submitted as an appendix
to the 9/9/2005 PRE.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments
Risk Evaluation Approach TM received 3/4/2005. On
6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA Approach 6/27/2004 | Submitted; EPA comments
™ received 10/1/2004
Revised Comprehensive ERA TBD | Ina 1/11/2006 meeting with
Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments 3/21/2005
™ received 6/30/2006; a revised
tech memo is not required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Background for the Portland comments received 6/5/2006;
Harbor Superfund Site revised tech memo required.
Revised Approach to Determining 7/20/2006 | The revised approach to

Background for the Portland
Harbor Superfund Site

determining background for
the Portland Harbor Superfund
Site will be provided in the
Draft Rl Report

Process for Delineating the Extent
of Contamination Upstream and
Downstream of the ISA

The approach for Delineating
the Extent of Contamination
Upstream and Downstream of
the ISA will be provided in the
Draft Rl Report
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable? Submittal Status/ Comments EPA
Deadline? Comments
Target Date
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with

Deliverable

EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006,
a revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and the comments received 3/10/2006
Arnot and Gobas Models for
Application to the Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006
Screening Levels directive EPA comments
received 9/15/2006, and a
correction to the xylene
AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of Treatability October 2007 | Submitted 10/31/2007. EPA Jan-08
Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan Sonar September 2008 | Submitted 5/18/2009
Data Report
Treatment Beneficial Use Market Mid February 2009 | Submitted 4/3/2009 5/1/2009

Survey
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Treatment Technologies Screening Early May 2009 | Planned submittal date is early
Table June 2009
Disposal Site Screening Table Mid May 2009 | Planned submittal date is mid

June 2009

Early Preliminary Remediation
Goals (PRGSs)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI1 Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity

Comprehensive Round 2 Site
Characterization Summary and
Data Gaps Analysis Report

2/21/2007

Submitted 2/21/2007. EPA
comments on Sections 1-9 and
Appendices A, B, C, D, F, and
G received 1/15/08; comments
on Section 10 received
3/20/08; comments on Section
11 received 5/16/08;
comments on Appendix E
received 8/8/08. This
document was never intended
to be revised or approved by
EPA; comments will be
addressed in the Draft RI
Report.

Draft Rl Report and Baseline

180 days from

Risk Assessment Reports

completion of
Round 3 sampling.

STORMWATER

Stormwater Loading Check-in
Materials

February 2009

Submitted 2/18/2009; EPA
comments received 5/6/2009

SEDIMENT

Round 3B Field Sampling Plan:
Sediment Sampling and Benthic
Toxicity Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Upriver and Multnomah Channel Submitted 5/25/2007; EPA
Sediment Evaluation and Field comments received 10/11/07.
Sampling Plan Technical Superseded by the 11/5/2007
Approach R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Surface and Core Submitted 5/25/2007; EPA
Sediment FSP Preliminary comments received 8/9/07.
Technical Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum 10 for November 2007 | Submitted 12/17/2007. Need
Sediment Sampling EPA approval of this QAPP
Addendum.
FATE & TRANSPORT
Draft Chemical Fate & Transport July 2007 | Submitted 7/20/2007; EPA
Model Development and Data comments received 10/15/07.
Gaps ldentification Report LWG response to comments
submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA
Addendum to 3B Sediment FSP comments received 1/2/08.
1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this deliverable
is no longer needed.
CULTURAL RESOURCES
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Report

comments not
time-critical at this
point in the project
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Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.
Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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